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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA

Order Instituting Rulemaking to Examine the
Commission’s Future Energy Efficiency Policies, Rulemaking 01-08-028
Administration and Programs. (Filed August 23, 2001)

ADMINISTRATIVE LAW JUDGE’S RULING
GRANTING EXTENSIONS TO
FIVE ENERGY EFFICIENCY PROGRAM IMPLEMENTERS

This ruling grants the separate motions of California State University,
Fresno Foundation (CSU), Quantum Consulting, Inc. (Quantum), Kema, Inc.
(Kema), ICF Associates LLC (ICF), and Proctor Engineering Group, Ltd. (Proctor)
to extend the time previously granted for implementing specified energy
efficiency programs.

CSU. CSU filed a motion on April 30, 2004, seeking an extension of time to
complete its Agricultural Pumping Efficiency Program (CPUC Project #230-02A,
B, C, and D). It proposes to extend the program completion date from June 1,
2004 to February 2006. It would commit remaining funds no later than
December 31, 2005, and file its final reports by March 31, 2006. CSU explains that
it will have funds remaining partly because of the extension of the California
Energy Commission’s Agricultural Peak Load Reduction Program, which is a
related incentive program. CSU explains that its program has a high benefit-cost
ratio. It states it will have spent 74% of its total budget of $6.4 million as of
May 31, 2004. Most of the remaining funds are for pump retrofit and repairs,
which CSU says will be the emphasis of its program, should it be permitted to

extend its implementation date.
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This ruling grants CSU’s motion with some conditions. We do not
authorize a program extension to the end of 2006. CSU’s original deadline for
fulfilling its savings commitments was April 2004. It is reasonable to grant an
extension to March 1, 2005, with final reports due June 1, 2005. More
importantly, CSU should use this remaining time and remaining funds in pursuit
of pump repairs rather than seminars and education programs. The Commission
will not authorize additional billings for those activities in this program.

ICF. ICF filed a motion on May 5, 2004, seeking an extension of time to
complete its Demand Control Ventilation Pilot Program (CPUC Program #218-
02) through October 1, 2004. It explains that it requests the extension to
accommodate several customers whose projects have fallen behind schedule.

The ICF program cannot be implemented in customer locations until after retrofit
construction. Delays of retrofit construction lead to delays in the installation of
ICF’s Demand Control Ventilation sensors.

This ruling grants ICF’s extension, which is reasonable because ICF has
received the customer commitments and is merely awaiting construction of
retrofit facilities in order to install its own equipment. ICF may not reserve
additional projects and shall comply with the existing end date for project
commitments listed in its contract. ICF should file its final reports within 90 days
of program completion, which shall be no later than October 1, 2004.

Proctor. Proctor filed a motion on April 29, 2004, seeking an extension of
time to October 31, 2004, to complete its “CheckMe!” Program. Proctor explains
that the program has been successful but that delays in signing contracts with
utilities shortened the implementation time provided to Proctor for completing

project tasks from 24 months to 17 months.
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This ruling grants the motion of Proctor to extend the date for completion
of its program to October 31, 2004. Its final reports shall be due no later than
December 31, 2004, consistent with its request. Nothing in this ruling should be
construed as making any finding regarding the contract administration practices
of any utility.

Quantum. On April 28, 2004, Quantum filed a request for an extension of
time to complete its California Wastewater Optimization Program in Pacific Gas
and Electric Company’s territory and Southern California Edison Company’s
territory. It requests extensions of time to October 31, 2004, with submittal of
final reports by December 1, 2004. Quantum explains that it seeks an extension
because delays in finalizing the contract with the utilities stalled initiation of the
program for several months.

This ruling grants Quantum’s motion. Nothing in this ruling should be
construed as making any finding regarding the contract administration practices
of any utility.

Kema. On May 4, 2004, Kema filed for an extension of time to complete its
E-EGOV Wastewater Treatment Improvement Program to October 31, 2004, with
reports due no later than December 1, 2004. Kema explains that delays in
finalizing contracts with the utility caused delays in program initiation.

This ruling grants Kema’s motion. Nothing in this ruling should be
construed as making any finding regarding the contract administration practices
of any utility.

IT IS RULED that:

1. The motion of California State University, Fresno Foundation, dated
April 30, 2004, seeking an extension of time to implement its Agricultural

Pumping Efficiency Program is granted to the extent set forth herein.
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2. The motion of ICF Associates LLC, dated May 5, 2004, seeking an
extension of time to complete its Demand Control Ventilation Pilot Program is
granted.

3. The motion of Proctor Engineering Group, Ltd., dated April 29, 2004, for an
extension of time to implement its “CheckMe!” Program to October 31, 2004, is
granted.

4. The motion of Quantum Consulting, Inc., dated April 28, 2004, for an
extension of time to implement its California Wastewater Optimization Program
in Pacific Gas and Electric Company’s territory and Southern California Edison
Company’s territory to October 31, 2004, is granted.

5. The motion of Kema, Inc., dated May 4, 2004, for an extension of time to
implement its E-EGOV Wastewater Treatment Improvement Program to
October 31, 2004, is granted.

Dated June 3, 2004, at San Francisco, California.

/s/ KIM MALCOLM
Kim Malcolm
Administrative Law Judge
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CERTIFICATE OF SERVICE

| certify that | have by mail, and by electronic mail to the parties to which
an electronic mail address has been provided, this day served a true copy of the
original attached Administrative Law Judge’s Ruling Granting Extensions to Five
Energy Efficiency Program Implementers on all parties of record in this
proceeding or their attorneys of record.

Dated June 3, 2004, at San Francisco, California.

/s/ KE HUANG
Ke Huang

NOTICE

Parties should notify the Process Office, Public Utilities
Commission, 505 Van Ness Avenue, Room 2000,

San Francisco, CA 94102, of any change of address to
ensure that they continue to receive documents. You
must indicate the proceeding number on the service list
on which your name appears.
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The Commission’s policy is to schedule hearings
(meetings, workshops, etc.) in locations that are
accessible to people with disabilities. To verify that a
particular location is accessible, call: Calendar Clerk
(415) 703-1203.

If specialized accommodations for the disabled are
needed, e.g., sign language interpreters, those making
the arrangements must call the Public Advisor at

(415) 703-2074, TTY 1-866-836-7825 or (415) 703-5282 at
least three working days in advance of the event.



